COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/01/2014

ESTIMATE SUMMARY 09:38:33
CONTID: C18771 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 18771-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1245  DAYS TIME ALLOW: 130 WORK DAYS
1-70 EXIT 26 DIVERGING DIAMOND PERCENT TIME:  95.77 ORIG TIME ALLOW: 130 WORK DAYS
PROJECT NO: NHO0701-214
1-70 EXIT 26 DIVERGING DIAMOND
NAME OF ROAD: 006A
PROJECT COUNTIES: MESA
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 03/28/2014 DATE TIME STARTED 06/28/2013
20 SO. SUNSET STREET DATE LET 05/09/2013 DATE WORK BEGAN  06/28/2013
P.O. BOX 1318 DATE AWARDED 05/16/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/03/2013 DATE ACCEPTED
LONGMONT CCB0501-584< DATE NOTICE TO PROCEED  06/28/2013
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECTAMT: $  4,890,45540  PARTICIPATING $ 4,686,565.02 $ 523,993.30
AWARD PROJECTAMT:  $ 448539540 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.83% TOTAL EARNINGS 4,686,565.02 523,993.30
FUNDS AVAILABLE: $ 203,890.38  STOCKPILED MATERIALS 392.04 -49,744.60

GROSS EARNINGS 4,686,957.06 474,248.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -67,280.93 0.00

SECURITIES ENCUMBERED 67,280.93 0.00

NET EARNINGS 4,686,957.06 474,248.70

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 4,686,957.06 474,248.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 474,248.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18771-BID ESTIMATE RUN 04/01/2014
PROJECT: NHO0701-214 ESTIMATE NO: 0009 09:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0010 202-00019 *Removal of Inlet 3.000 3.000
EACH 0.000 0.00
700.00000 3.000 2,100.00
0015 202-00026 Removal of Slope and Ditch Paving 640.000 640.000
SY 0.000 0.00
22.50000 640.000 14,400.00
0020 202-00035 *Removal of Pipe 401.000 356.000
LF 45.000 990.00
22.00000 401.000 8,822.00
0025 202-00090 *Removal of Delineator 10.000 10.000
EACH 0.000 0.00
5.20000 10.000 52.00
0030 202-00190 Removal of Concrete Median Cover Material 622.000 622.000
SY 0.000 0.00
12.50000 622.000 7,775.00
0035 202-00203 Removal of Curb and Gutter 1,812.000 1,812.000
LF 0.000 0.00
6.40000 1,812.000 11,596.80
0040 202-00240 *Removal of Asphalt Mat (Planing) 32,307.000 32,307.000
SY 0.000 0.00
2.65000 32,307.000 85,613.55
0045 202-00250 *Removal of Pavement Marking 5,339.000 5,339.000
SF 0.000 0.00
2.80000 5,339.000 14,949.20
0050 202-00700 *Removal of Light Standard 17.000 9.000
EACH 8.000 2,520.00
315.00000 17.000 5,355.00
0055 202-00705 *Removal of Light Standard Foundation 1.000 1.000
EACH 0.000 0.00

315.00000 1.000 315.00



CONTID: C18771 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 18771-BID ESTIMATE RUN 04/01/2014
PROJECT: NHO0701-214 ESTIMATE NO: 0009 09:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 *Removal of Ground Sign 46.000 32.000
EACH 0.000 0.00
73.00000 32.000 2,336.00
0065 202-00827 *Removal of Pull Box 6.000 1.000
EACH 5.000 260.00
52.00000 6.000 312.00
0070 202-00840 *Removal of Traffic Signal Pole 3.000 3.000
EACH 0.000 0.00
1,250.00000 3.000 3,750.00
0075  202-00848 *Removal of Traffic Signal Controller and Cabin et 1.000 1.000
EACH 0.000 0.00
625.00000 1.000 625.00
0080 202-00900 *Removal of Concrete Footing 0.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0085 202-01130 Removal of Guardrail Type 3 834.000 834.000
LF 0.000 0.00
2.70000 834.000 2,251.80
0090  203-00010 *Unclassified Excavation (Complete In Place) 20,150.000 19,581.000
CcY 569.000 8,961.75
15.75000 20,150.000 317,362.50
0095 203-01500 Blading 33.500 22.500
HOUR 11.000 1,980.00
180.00000 33.500 6,030.00
0100 203-01597 Potholing 0.000 0.000
HOUR 0.000 0.00
350.00000 0.000 0.00
0105 203-01622 *Sweeping (With Pickup Broom) 82.000 59.000
HOUR 19.750 3,950.00
200.00000 78.750 15,750.00
0110 206-00100 Structure Backfill (Class 1) 95.000 95.000
CY 0.000 0.00
75.00000 95.000 7,125.00
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PCN: 18771-BID ESTIMATE RUN 04/01/2014
PROJECT: NHO0701-214 ESTIMATE NO: 0009 09:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 207-00210 Stockpile Topsoil 0.000 0.000
CcY 0.000 0.00
9.00000 0.000 0.00
0120 208-00002 *Erosion Log (12 Inch) 435.000 295.000
LF 140.000 770.00
5.50000 435.000 2,392.50
0125 208-00020 *Silt Fence 0.000 0.000
LF 0.000 0.00
1.15000 0.000 0.00
0130 208-00045 Concrete Washout Structure 1.000 0.000
EACH 1.000 700.00
700.00000 1.000 700.00
0135 208-00052 Storm Drain Inlet Protection (Type 2) 181.000 181.000
LF 0.000 0.00
8.75000 181.000 1,583.75
0140 208-00070 Vehicle Tracking Pad 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0145 208-00103 *Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 10.000 600.00
60.00000 10.000 600.00
0150 208-00105 *Removal and Disposal of Sediment (Equipment) 6.000 0.000
HOUR 6.000 450.00
75.00000 6.000 450.00
0155 208-00206 *Erosion Control Supervisor 133.000 114.000
DAY 19.000 14,250.00
750.00000 133.000 99,750.00
0160 209-00600 Dust Palliative (Magnesium Chloride) 0.000 0.000
GAL 0.000 0.00
7.00000 0.000 0.00
0165 210-00816 *Reset Sign Panel (Special) 2.000 0.400
EACH 1.600 1,080.00

675.00000 2.000 1,350.00
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PROJECT: NH0701-214 ESTIMATE NO: 0009 09:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seeding (Native) 7.500 0.000
ACRE 0.000 0.00
440.00000 0.000 0.00
0175 212-00032 *Soil Conditioning 7.500 0.000
ACRE 0.000 0.00
3,475.00000 0.000 0.00
0180 213-00004 *Mulching (Weed Free Straw) 7.500 0.000
ACRE 0.000 0.00
935.00000 0.000 0.00
0185 213-00065 *Inorganic Mulch 1,675.000 475.600
CY 1,199.400 87,556.20
73.00000 1,675.000 122,275.00
0190 213-00070 *Landscape Weed Barrier Fabric 16,604.000 4,282.000
3% 12,322.000 15,402.50
1.25000 16,604.000 20,755.00
0195 213-00300 Concrete Landscape Border 3,404.000 696.000
LF 2,708.000 24,372.00
9.00000 3,404.000 30,636.00
0200 213-00470 *Metal Landscape Border (1/4x5 Inch) 2,046.000 1,104.000
LF 942.000 7,347.60
7.80000 2,046.000 15,958.80
0205  304-03000 *Aggregate Base Course (Class 3) 7,276.510 7,276.510
TON -17.480 -262.20
15.00000 7,259.030 108,885.45
0210  304-06000 *Aggregate Base Course (Class 6) 10,568.250 10,390.390
TON 177.860 2,667.90
15.00000 10,568.250 158,523.75
0215 304-07009 *Aggregate Base Course (Class 7) (Special) 0.000 0.000
TON 0.000 0.00
18.00000 0.000 0.00
0220 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 56.510 56.510
TON 0.000 0.00
140.00000 56.510 7,911.40
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 609.220 609.220
TON 0.000 0.00
96.70000 609.220 58,911.57
0230 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 324.900 324.900
TON 0.000 0.00
133.00000 324.900 43,211.70
0235 411-10255 *Emulsified Asphalt (Slow-Setting) 110.000 110.000
GAL 0.000 0.00
3.10000 110.000 341.00
0240  412-00900 *Concrete Pavement (9 Inch) 25,052.000 25,049.000
SY 3.000 144.00
48.00000 25,052.000 1,202,496.00
0245 412-00920 *Concrete Pavement (9 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0250 420-00133 Geotextile (Separator) (Class 2) 461.000 461.000
SY 0.000 0.00
3.80000 461.000 1,751.80
0255 503-00042 *Drilled Caisson (42 Inch) 76.000 76.000
LF 0.000 0.00
375.00000 76.000 28,500.00
0260 503-00048 *Drilled Caisson (48 Inch) 20.000 20.000
LF 0.000 0.00
415.00000 20.000 8,300.00
0265 506-01020 Geogrid Reinforcement 2,973.000 2,973.000
SY 0.000 0.00
3.75000 2,973.000 11,148.75
0270 507-00000 *Concrete Slope and Ditch Paving 59.000 59.000
CY 0.000 0.00
325.00000 59.000 19,175.00
0275 601-03050 *Concrete Class D (Wall) 51.000 51.000
CY 0.000 0.00
470.00000 51.000 23,970.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 601-40301 *Structural Concrete Coating 736.000 0.000
SF 735.000 1,286.25
1.75000 735.000 1,286.25
0285 602-00020 *Reinforcing Steel (Epoxy Coated) 2,140.000 2,140.000
LB 0.000 0.00
0.95000 2,140.000 2,033.00
0290 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 34.000 34.000
LF 0.000 0.00
95.00000 34.000 3,230.00
0295 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 41.000 41.000
LF 0.000 0.00
98.00000 41.000 4,018.00
0300 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 331.000 331.000
LF 0.000 0.00
95.00000 331.000 31,445.00
0305 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 517.000 517.000
LF 0.000 0.00
100.00000 517.000 51,700.00
0310 603-05012 *12 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0315 603-05015 *15 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
700.00000 3.000 2,100.00
0320 603-05018 *18 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0325 603-05024 *24 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
0330 604-19005 *Inlet Special (5 Foot) 0.000 0.000
EACH 0.000 0.00
4,280.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 604-20003 *Qutlet Structure (Special) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0340 604-30010 *Manhole Slab Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
2,820.00000 2.000 5,640.00
0345 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 620.000 620.000
LF 0.000 0.00
18.40000 620.000 11,408.00
0350  606-00710 Guardrail Type 7 (Style CA) 1,038.000 775.000
LF 263.000 17,884.00
68.00000 1,038.000 70,584.00
0355 606-00715 Guardrail Type 7 (Style CA)(Concrete Glare Scre en) 322.000 0.000
LF 322.000 77,280.00
240.00000 322.000 77,280.00
0360 606-02003 *End Anchorage (Nonflared) 4.000 4.000
EACH 0.000 0.00
2,100.00000 4.000 8,400.00
0365 608-00000 *Concrete Sidewalk 1,642.700 759.700
3% 883.000 27,814.50
31.50000 1,642.700 51,745.05
0370 608-00010 *Concrete Curb Ramp 205.000 28.000
53 177.000 16,815.00
95.00000 205.000 19,475.00
0375 609-21020 *Curb and Gutter Type 2 (Section II-B) 5,711.000 5,711.000
LF 0.000 0.00
15.00000 5,711.000 85,665.00
0380 610-00020 *Median Cover Material (Patterned Concrete) 4,317.000 0.000
SF 4,317.000 28,060.50
6.50000 4,317.000 28,060.50
0385 613-00206 *2 Inch Electrical Conduit (Bored) 100.000 100.000
LF 0.000 0.00
18.75000 100.000 1,875.00
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CAT NO0200 ROADWAY
0390 613-00306 *3 Inch Electrical Conduit (Bored) 599.000 599.000
LF 0.000 0.00
21.00000 599.000 12,579.00
0395 613-01200 *2 Inch Electrical Conduit (Plastic) 15,383.000 15,149.000
LF 234.000 2,176.20
9.30000 15,383.000 143,061.90
0395 MATERIAL ALLOWANCE SM 2" Electrical Conduit (PI astic) 0.000
LF 0.000 0.00
0.91660 0.000 0.00
0400 613-01300 *3 Inch Electrical Conduit (Plastic) 6,561.000 6,561.000
LF 0.000 0.00
9.35000 6,561.000 61,345.35
0400 MATERIAL ALLOWANCE 3 In Elec Conduit (Plastic) 198.000
LF 0.000 0.00
1.98000 198.000 392.04
0405 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0410 613-40010 *Light Standard Foundation 39.000 39.000
EACH 0.000 0.00
830.00000 39.000 32,370.00
0415 614-00011 *Sign Panel (Class 1) 580.000 500.000
SF 80.000 1,336.00
16.70000 580.000 9,686.00
0420 614-00012 *Sign Panel (Class Il) 61.000 61.000
SF 0.000 0.00
19.75000 61.000 1,204.75
0425 614-00013 *Sign Panel (Class ) 312.000 312.000
SF 0.000 0.00
23.00000 312.000 7,176.00
0430 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 7.000 3.000
EACH 4.000 600.00
150.00000 7.000 1,050.00
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0435 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 62.000 50.000
Slipbase
EACH 12.000 4,320.00
360.00000 62.000 22,320.00
0440 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 6.000 6.000
Slipbase
EACH 0.000 0.00
415.00000 6.000 2,490.00
0445  614-03100 *Concrete Footing (Traffic Signal Pole) 1.000 1.000
EACH 0.000 0.00
625.00000 1.000 625.00
0450  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0455 614-70336 *Traffic Signal Face (12-12-12) 10.000 8.000
EACH 2.000 1,460.00
730.00000 10.000 7,300.00
0455 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 2.000
EACH -2.000 -894.60
447.30000 0.000 0.00
0460 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
18,750.00000 2.000 37,500.00
0460 MATERIAL ALLOWANCE SM Traffic Signal Controller Cabinet 0.000
EACH 0.000 0.00
13,900.00000 0.000 0.00
0465 614-72864 *Fire Preemption Unit 4.000 4.000
EACH 0.000 0.00
4,200.00000 4.000 16,800.00
0465 MATERIAL ALLOWANCE Fire Preempt Unit 0.000
EACH 0.000 0.00
1,171.65000 0.000 0.00
0470 614-72886 *Intersection Detection System (Camera) 4.000 4.000
EACH 0.000 0.00
6,800.00000 4.000 27,200.00
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0475 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 0.000 0.000
EACH 0.000 0.00
16,750.00000 0.000 0.00
0480 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 3.000 3.000
EACH 0.000 0.00
18,800.00000 3.000 56,400.00
0480 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel (50' 0.000
Mast Arm)
EACH 0.000 0.00
11,300.00000 0.000 0.00
0485  614-84000 *Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0490 614-85130 *Impact Attenuator (Quadguard I1) 6.000 0.000
EACH 6.000 60,000.00
10,000.00000 6.000 60,000.00
0490 MATERIAL ALLOWANCE Impact Atten (Quadguard 1) 6.000
EACH -6.000 -48,850.00
8,141.66670 0.000 0.00
0495 614-86232 *Traffic Signal Controller (Solid State) 2.000 2.000
(Full-Actuated) (2
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0500 625-00000 *Construction Surveying 1.000 0.950
LS 0.050 1,750.00
35,000.00000 1.000 35,000.00
0505  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
365,000.00000 1.000 365,000.00
0510 626-01000 *Public Information Services 1.000 0.750
LS 0.000 0.00
20,000.00000 0.750 15,000.00
0515 627-00001 *Pavement Marking Paint 93.000 93.000
GAL 0.000 0.00
45.00000 93.000 4,185.00
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0520 627-00005 *Epoxy Pavement Marking 23.000 0.000
GAL 23.000 7,360.00
320.00000 23.000 7,360.00
0525 627-02001 *Preformed Plastic Pavement Marking (Type II) 6,760.000 6,482.000
SF 278.000 3,336.00
12.00000 6,760.000 81,120.00
0530 627-02010 *Preformed Plastic Pavement Marking (Type II) Inlaid) 1,945.000 1,579.000
SF 0.000 0.00
11.40000 1,579.000 18,000.60
0535 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 498.000 467.000
SF 31.000 505.30
16.30000 498.000 8,117.40
0540 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 539.000 539.000
Line
) SF 0.000 0.00
13.00000 539.000 7,007.00
0545  630-00000 *Flagging 4,200.000 3,455.250
HOUR 707.300 16,267.90
23.00000 4,162.550 95,738.65
0550  630-00007 *Traffic Control Inspection 55.000 48.000
DAY 7.000 350.00
50.00000 55.000 2,750.00
0555  630-00012 *Traffic Control Management 150.000 120.000
DAY 15.000 9,375.00
625.00000 135.000 84,375.00
0560 630-80336 *Barricade (Type 3 M-B) (Temporary) 7.000 6.300
EACH 0.000 0.00
155.00000 6.300 976.50
0565  630-80341 *Construction Traffic Sign (Panel Size A) 63.000 47.700
EACH 9.000 420.75
46.75000 56.700 2,650.73
0570  630-80342 *Construction Traffic Sign (Panel Size B) 86.000 75.600
EACH 1.800 93.60
52.00000 77.400 4,024.80
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CAT NO0200 ROADWAY
0575 630-80344 *Construction Traffic Sign (Special) 84.000 75.600
SF 0.000 0.00
15.60000 75.600 1,179.36
0580 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 3.600
Type
ype) EACH 0.000 0.00
775.00000 3.600 2,790.00
0585 630-80359 *Portable Message Sign Panel 80.000 76.000
DAY 4.000 309.00
77.25000 80.000 6,180.00
0590 630-80360 *Drum Channelizing Device 700.000 630.000
EACH 0.000 0.00
6.00000 630.000 3,780.00
0595 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 15.000 13.500
EACH 0.000 0.00
15.60000 13.500 210.60
0600 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 0.000 0.000
EACH 0.000 0.00
20.75000 0.000 0.00
0605 630-80390 *Channelizing Device (Special) 50.000 22.500
EACH 22.500 281.25
12.50000 45.000 562.50
0610 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0615 700-70010 F/A Minor Contract Revisions 141,765.550 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70011 F/A Partnering 2,000.000 1,325.000
FA 0.000 0.00
1.00000 1,325.000 1,325.00
0625 700-70016 F/A Fuel Cost Adjustment 363.600 363.600
FA 0.000 0.00
1.00000 363.600 363.60



CONTID: C18771 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 18771-BID ESTIMATE RUN 04/01/2014
PROJECT: NH0701-214 ESTIMATE NO: 0009 09:38:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 700-70018 F/A Roadway Smoothness Incentive -2,655.320 0.000
FA -2,655.320 -2,655.32
1.00000 -2,655.320 -2,655.32
0635 700-70019 F/A Asphalt Cement Cost Adjustment 1,745.950 1,745.950
FA 0.000 0.00
1.00000 1,745.950 1,745.95
0640 700-70021 F/A On-The-Job Trainee 2,560.000 627.000
HOUR 0.000 0.00
1.00000 627.000 627.00
0645  700-70025 F/A Quality Incentive Payment 60,123.500 0.000
FA 60,123.500 60,123.50
1.00000 60,123.500 60,123.50
0650 700-70034 F/A Grand Valley Power 109,925.430 109,925.430
FA 0.000 0.00
1.00000 109,925.430 109,925.43
0655  700-70082 F/A Furnish & Install Electrical Service 8,299.450 8,299.450
FA 0.000 0.00
1.00000 8,299.450 8,299.45
0660 700-70320 F/A Sprinklers 870.100 0.000
FA 870.100 870.10
1.00000 870.100 870.10
0665 700-70380 F/A Erosion Control 609.000 469.000
FA 140.000 140.00
1.00000 609.000 609.00
0685 604-19005 Inlet Spec (5 Ft) CO # 003 (MCR # 001) - Added item 18.000 18.000
Item Special (5 foot)
EACH 0.000 0.00
4,430.00000 18.000 79,740.00
0690 614-81155 Sig-Light Pole Steel (1-55 Ft) CO 004 (MCR 002) - Added 1.000 1.000
Item, 55 foot Traffic Mast Arm
EACH 0.000 0.00
18,250.00000 1.000 18,250.00
0690 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel (65' 0.000
Mast Arm)
EACH 0.000 0.00
12,085.00000 0.000 0.00
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PCN: 18771-BID ESTIMATE RUN 04/01/2014
PROJECT: NHO0701-214 ESTIMATE NO: 0009 09:38:33
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0695 630-85041 Mobile Attenuator 19.000 18.000
DAY 1.000 266.00
266.00000 19.000 5,054.00
0700 304-09014 ABC (Spec) MEDIAN BARRIER FILL MATERIAL 340.560 0.000
TON 340.560 7,918.02
23.25000 340.560 7,918.02
0705 214-00220 Deciduous Tree (2 In C) 6.000 0.000
EACH 6.000 2,010.00
335.00000 6.000 2,010.00
0720 202-00502 Rem Port Present Str 0.000 0.000
CcYy 0.000 0.00
1,057.72730 0.000 0.00
CAT0200 CURRENT AMT $  4,834,955.40 474,248.70 $ 4,631,457.03
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0670  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
0675 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0680 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 55,500.00 $ 0.00 $ 55,500.00

PROJECT TOTAL CURRENT AMT $ 4,890,455.40

474,248.70 $ 4,686,957.03



